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The following report provides information concerning the status of the Traffic Congestion Relief 
(TCR) Program projects and includes a discussion of the current revenue, funding and 
expenditure condition.   
 
Due to the State’s changing economic environment over the last few years, transportation 
agencies have had to reassess how TCR projects could continue forward towards project delivery 
considering the limited amount of available resources.  Some agencies have been able to use 
various innovative financing methods to continue progress. However, other agencies, lacking 
sufficient resources, have had to suspend projects pending future funding while others have 
reduce project scope and/or delivered usable segments until funds become available to build the 
full project.  
 
With the ratification and codification of the Tribal gaming compacts, there is the possibility of an 
additional $290 million for TCR projects in FY 2004-05.  Due to legal challenges and added 
complexities associated with the Tribal compacts, the timing and amount of receipt of the 
revenues is uncertain. 
 
Proposition 42 is also due to provide $678 million in TCR funds in FY 2005-06.  However, even 
if these funds and the Tribal gaming revenues are realized, there will not be enough to fully fund 
all TCR project allocation needs.  Attachment No. 1 identifies the following immediate needs: 
 

Existing Allocations 
• Continue funding existing allocations - $94 million 
 
New Allocations 
• Reimburse approved AB 1335 Letters of No Prejudice completed in FY 2004-05 - $6 

million 
• Fully fund the TCR portion of proposed FY 2004-05 STIP GARVEE candidate projects - 

$117.3 million 
• Fully fund TCR for projects ready to go to construction in FY 2004-05 - $869 million 
• Fully fund TCR for non-construction phases ready to begin work in FY 2004-05 - $830 

million (needed for construction starts beginning in FY 2005-06 and beyond) 
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Clearly, project needs far outweigh the potential funding available.  The need for TCR projects 
to have a robust and reliable funding stream is, and will continue to be, critical to the success of 
the TCR Program.  Additionally, as the future fiscal picture remains uncertain, determining and 
establishing allocation priorities will be necessary in order to maximize whatever funding may 
become available.  Working in conjunction with our partner agencies, further assessments to 
develop clear and accurate levels of project funding needs will be required to best utilize future 
funding as it becomes available.  
 
Attachment No. 1: Contains discussions regarding revenues, loans to and from the TCR Fund, 
expenditure and funding status, financial strategies, the status of TCR projects, and additional 
analysis and commentary concerning TCR Program project allocations. 
 
Attachments No. 2 through No. 8:  Project lists referenced in Attachment No. 1 
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BACKGROUND: 
 
The Traffic Congestion Relief Act of 2000 included $4.9 billion for the projects of the Traffic 
Congestion Relief (TCR) Program designated to relieve congestion, provide for safe and 
efficient movement of goods, and promote inter-modal connectivity.  The TCR Fund was 
established with an initial deposit of $1.6 billion from the State’s General Fund in FY 2000-
01.  An additional $3.3 billion in revenue, derived from the State sales tax on gasoline, was to 
be transferred over the next 5 fiscal years.   
  
In response to increasing deficits in the General Fund beginning in FY 2001-02 and 
continuing through FY 2003-04, the legislature took action to transfer funds from the TCR 
Fund to the General Fund as a loan to be repaid by legislatively defined dates.  To finance the 
cash flow for TCR projects, loans were approved from the State Highway Account (SHA) and 
the Public Transportation Account (PTA).  Proposition 42, a voter initiative, added Article 
XIX.B to the State Constitution, making permanent the transfer of revenue derived from the 
sales tax on gasoline to transportation purposes.  
 
The FY 2003-04 Budget included a partial suspension of Proposition 42 of $389 million 
leaving $189 million in revenue for TCR projects.  It also provided $100 million to the TCR 
Fund to be used as a partial repayment of the loan from the SHA.  In FY 2004-05, the 
designated $678 million of Proposition 42 revenue scheduled for transfer to the TCR Fund 
was suspended.  In its place, $183 million of the General Fund was transferred to partially 
repay the TCR Fund loan to the General Fund.  Included in that amount is $20 million to be 
used to partially repay the SHA loan to the TCR Fund.  The remainder is for reimbursement 
of expenditures for TCR projects with an existing allocation.  No funding was identified to 
allow the resumption of new project allocations suspended since December 2002. 
 
Chapter 91, Statutes of 2004 (AB 687, Nuñez) codifies the Tribal gaming compacts that 
provide for a bond issuance of up to $1.5 billion that would be repaid with the gaming 
revenues. The statute transfers the first $1.2 billion into the TCR Fund, which includes $290 
million for TCR project allocations. The remainder will be used to repay outstanding loans 
due from the TCR Fund to other state transportation account fund sources as previously 
noted, and to fund deferred maintenance of local streets and roads. 
 
FUNDING EXISTING ALLOCATIONS  
 
Due to the loans and suspensions of TCR funds, new project applications and allocations have 
been suspended since December 2002.  However, a minimal amount of funding has been 
provided through budget bills to allow the reimbursement of TCR projects with existing 
allocations through FY 2004-05.  As a result, projects without existing allocations are 
experiencing delays (construction starts) measured in years, not months. 
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As of October 1, 2004, $1.494 billion has been allocated for 163 of the 195 projects (includes 
sub-projects).  Total net revenue available (accounting for loans, suspensions, repayments, 
administration fees) as of this same date is $1.400 billion.   
 
$94 million in TCR funding is still needed in order to continue to reimburse projects with 
existing allocations.   
 
PROJECT PROGRESS     
 
Despite the challenges brought on by the fiscal constraints over the past few years, projects 
with existing allocations continue to move forward.  Some agencies have been able to use 
various innovative financing methods to continue progress. Other agencies, lacking sufficient 
resources, have had to suspend projects pending future funding or have down scoped projects 
and/or delivered usable segments only until funds become available to build the complete 
project.  
  
Progress and Expenditures 
 
The TCR Program passed the $1 billion in expenditures mark in June of this year. To date, 
expenditures for TCR projects total $1.077 billion with 40 projects being completed (see 
Attachment No. 2) and another 16 projects under construction (see Attachment No. 3).    
 
Some TCR projects are complex and are being delivered in a series of multiple segments of 
either construction or combination of construction and procurement.  The result is a usable 
segment that is in operation or service and accessible to the public. Six projects have 
delivered a completed segment (see Attachment No. 4). 
 
In addition to the completed projects and usable segments, 8 TCR projects (see Attachment 
No. 5) have fully expended their available TCR Fund amounts as legislated by AB 2928.   
These projects utilized TCR funds in the early phases of project development, such as 
environmental clearance or design, and now continue to proceed into the final phases of 
construction or procurement using other fund sources as identified in the approved project 
funding plan. 
 
Letters of No Prejudice (Letter) 
 
Government Code Section 14556.33, established by Chapter 908 (AB 1335) of the Statutes of 
2001, allows an applicant agency, that is either a regional or local entity, to seek approval of 
an AB 1335 Letter of No Prejudice (Letter).  If approved by the California Transportation 
Commission (Commission), the Letter allows the applicant agency to expend its own funds 
for any component of the transportation project, and seek allocation and reimbursement from 
the TCR Fund in future years.   On August 14, 2003, the Commission approved Resolution G-
03-12 adopting the Guidelines for Letter of No Prejudice, Traffic Congestion Relief Program.  
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Upon completion of a phase of work proceeding under an approved Letter, the lead agency 
can request an allocation of funds and seek a lump sum reimbursement for costs incurred.  
 
As of November 1, 2004, the Commission has approved a total of  $269 million for 10 Letter 
requests (see Attachment No. 6).  The following table summarizes this information.  The 
amounts are shown in the fiscal year of completion for phases of work with an approved 
Letter: 

 
  FY 2004-05 FY 2005-06 FY 2006-07 FY 2007-08 

LONP Amount $6 million $113 million  $1 million  $150 million  

 
 
$6 million in TCR funding is needed to reimburse Letters for projects that have been 
completed in FY 2004-05. 
 
Redistribution of Allocations 
 
The FY 2004-05 Budget Act includes the transfer of $163 million from the General Fund to 
the TCR Fund for those TCR projects with existing allocations only.  Using both this amount 
and previously approved and allocated TCR funds, agencies have shown remarkable 
adaptability in submitting requests to amend allocations to redistribute funds between phases 
of work.   
 
Approval of such redistributions allows the California Department of Transportation 
(Department) to amend existing agreements with agencies and to reimburse them for eligible 
costs under approved and allocated phases of a project, thus ensuring that project 
development and progress continues forward. 
 
Pending Letters of No Prejudice 

 
At the December 2002 meeting, in addition to suspension of new allocations, the Commission 
in concurrence with recommendation by the Department, deferred approval of any additional 
Letter requests. Since December 2002, the TCR Program has received eight Letter requests 
submitted by applicant agencies totaling approximately $595 million (see Attachment No. 7).  
Approval of these request have been deferred until such time as new funding is identified and 
secured.   

 
However, such requests further illustrate regional and local agency dedication to continue 
working on or completing their respective projects in order to meet the needs of both public 
and commercial users, even at the risk of no reimbursement of funds.   
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NEW ALLOCATIONS 
 
STIP GARVEE Candidates 
 
Chapter 862 of the Statutes of 1999 (SB 928), authorizes the State Treasurer to issue 
GARVEE bonds, and authorizes the Commission to select projects for accelerated 
construction from bond proceeds.   
 
GARVEE bonds are tax-exempt anticipation notes backed by annual Federal appropriations 
for Federal Aid Highway transportation projects.  Section 311 of the National Highway 
System Designation Act of 1995 authorized them in Federal law.  GARVEE bond funding is 
available only for highway projects. Repayment for these projects will be made through 
annual set asides of the county share of future STIP funds.  Bond repayments are typically 
made over several STIP programming cycles. 
 
Projects wishing to use GARVEE bonds must be fully funded; meaning all other funding 
sources to be utilized for the project are approved and allocated for expenditure.  The 
following four STIP GARVEE candidate projects, needing a total of $117.3 million in TCR 
funding, are included in a concurrent STIP Amendment under Reference 2.1b.(9).   
 
 

County TCR # Description TCR Allocation Need
Los Angeles   43 Rte 5; improve Carmenita Rd IC in Norwalk $70.2 million 
Fresno 90 Rte 99; widen fwy to 6 ln, Kingsburg to Selma $16.1 million 
San Joaquin   107 Widen freeway to 6 lanes, Tracy to I-5 $25.0 million 
Sonoma     159 Route 101; Steele Lane Interchange. $  6.0 million 

 
 

$117.3 million in TCR funding is needed to fully fund the TCR portion of the above STIP 
GARVEE candidate projects.  
 
 
 Ready for Construction in FY 2004-05 
 
While many projects have experienced delays due to fiscal constraints or other non-budget 
difficulties, work to move TCR projects toward construction has continued.  Many agencies 
have reevaluated priorities and continued to work towards delivering their projects utilizing 
various previously mentioned funding strategies.  Others have expended all allocated TCR 
funding and are awaiting new allocations in order to proceed into construction. 
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Currently, 35 TCR projects, needing approximately $869 million in new TCR allocations, are 
ready now, or will be before the end of FY 2004-05, to proceed into the construction phase 
(see Attachment No. 8).  These projects will require full TCR allocations in order to move 
forward.  Dedicated and reliable year to year fiscal funding is required before 
recommendation of new allocations for these projects can be made.   
 
$869 million in dedicated and reliable TCR funding is needed to move 35 projects into 
construction in FY 2004-05 
 
Other Allocations  
 
In addition to the needs previously discussed, there remain a large number of TCR projects in 
various phases of development that require new or additional TCR allocations.  The 
information in the following table is based on a compilation of the information gathered from 
agencies over the previous year at various times and under various assumptions, and is used 
to indicate the magnitude of the existing future needs. 
 

 FY 2004-05 FY 2005-06 Beyond 

($ x 1 Million) 
Number of 
Projects 

Allocation 
Amount 

Number of 
Projects 

Allocation 
Amount 

Number of 
Projects 

Allocation 
Amount 

Non-construction Allocations 44 $830 12 $184 21 $114 
Future Construction 
Allocations      23  $245 41 $881 
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BREF County Implementing Description
3 Santa Clara Santa Clara Valley 

Transportation 
Authority (VTA)

Route 101; widen freeway from four to eight lanes south of 
San Jose, Bernal Road to Burnett Avenue in Santa Clara 
County.

6 Santa Clara Santa Clara Valley 
Transportation 

Authority (VTA)

Route 262; major investment study for cross connector 
freeway, Route 680 to Route 880 near Warm Springs in Santa 
Clara County.

9.1 Bay Area - 
Regional

City Of Hayward Capitol Corridor; improve intercity rail line between Oakland 
and San Jose, and at Jack London Square and Emeryville 
stations in Alameda and Santa Clara Counties.
Harder Road Overcrossing Project

10 Bay Area - 
Regional

Metropolitan 
Transportation 
Commission

Regional Express Bus; acquire low-emission buses for new 
express service on HOV lanes regionwide.  In nine counties.

11 Bay Area - 
Regional

Metropolitan 
Transportation 
Commission

San Francisco Bay Southern Crossing; complete feasibility 
and financial studies for new San Francisco Bay crossing (new 
bridge, HOV/Transit bridge or second BART tube) in 
Alameda and San Francisco or San Mateo Counties.  
Segment I - 2000 SF Bay Crossing 

13 Bay Area - 
Regional

Peninsula Corridor 
Joint Powers Board 

(PCJPB)

CalTrain Peninsula Corridor; acquire rolling stock, add 
passing tracks, and construct pedestrian access structure at 
stations between San Francisco and San Jose in San Francisco, 
San Mateo, and Santa Clara Counties.

21 San Francisco San Francisco 
Municipal Railway

San Francisco Muni Ocean Avenue Light Rail; reconstruct 
Ocean Avenue light rail line to Route 1 near California State 
University, San Francisco, in the City and County of San 
Francisco.

24 Solano City Of Vallejo, 
Transportation 

Division

Vallejo Baylink Ferry; acquire low-emission ferryboats to 
expand Baylink Vallejo-San Francisco service in Solano 
County.

25.1 Solano Solano 
Transportation 

Authority

I-80/I-680/Route 12 Interchange in Fairfield in Solano 
County; 12 interchange complex in seven stages (Stage 1)  
Major Investment Study (MIS)/Corridor Study.

27.3 Alameda Contra 
Costa

City Of Livermore Vasco Road Safety and Transit Enhancement Project in 
Alameda and Contra Costa Counties – Parking Structure for 
Valley Center Project. 

32.1 North Coast - 
Regional

North Coast Railroad 
Authority

North Coast Railroad; repair and upgrade track to meet Class 
II (freight) standards in Napa, Sonoma, Marin, Mendocino and 
Humboldt Counties.  Subparagraph (a)(2) defray 
administrative costs.

32.2 North Coast - 
Regional

North Coast Railroad 
Authority

North Coast Railroad; repair and upgrade track to meet Class 
II (freight) standards in Napa, Sonoma, Marin, Mendocino and 
Humboldt Counties.  Sub-paragraph (b) completion of rail line 
from Lombard to Willits.

32.6 North Coast - 
Regional

North Coast Railroad 
Authority

North Coast Railroad; repair and upgrade track to meet Class 
II (freight) standards in Napa, Sonoma, Marin, Mendocino and 
Humboldt Counties.  Sub-paragraph (f) debt reduction.
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32.8 North Coast - 

Regional
North Coast Railroad 

Authority
North Coast Railroad; repair and upgrade track to meet Class 
II (freight) standards in Napa, Sonoma, Marin, Mendocino and 
Humboldt Counties.  Sub-paragraph (h) fund repayment of 
federal loan obligations (Q-fund).

34 Los Angeles LA To Pasadena Blue 
Line Construction 

Authority

Blue Line to Los Angeles; new rail line Pasadena to Los 
Angeles in Los Angeles County.

45 Los Angeles LA County 
Metropolitan 

Transportation 
Authority

Route 710; complete Gateway Corridor Study, Los 
Angeles/Long Beach ports to Route 5 in Los Angeles County.

56 San Bernardino Southern California 
Regional Rail 

Authority

Metrolink; track and signal improvements on Metrolink; San 
Bernardino line in San Bernardino County.

70.1 Orange Caltrans Route 22; add HOV lanes on Garden Grove Freeway, Route I-
405 to Route 55 in Orange County – Construction of 
soundwalls at various locations along the corridor .

74.4 San Diego Caltrans Pacific Surfliner; double track intercity rail line within San 
Diego County, add maintenance yard in San Diego County – 
Track & signal improvements at Fallbrook)

74.5 San Diego San Diego NCTD Pacific Surfliner; double track intercity rail line within San 
Diego County, add maintenance yard in San Diego County – 
Encinitas Passing Track 

76 San Diego North County Transit 
District

Coaster Commuter Rail; acquire one new train set to expand 
commuter rail in San Diego County.

87.1 San Diego Caltrans Routes 94/125; build two new freeway connector ramps at 
Route 94/125 in Lemon Grove in San Diego County –  
Construct an interim westbound 94 to northbound 125 
connector.

97 Fresno California State 
University, Fresno

Operational improvements on Shaw Avenue, Chestnut 
Avenue, Willow Avenue, and Barstow Avenue near California 
State University at Fresno University at Fresno in Fresno 
County. 

101 Santa Cruz Santa Cruz 
Metropolitan Transit 

District

Santa Cruz Metropolitan Transit District bus fleet; acquisition 
of low-emission buses.

102.1 Santa Barbara City Of Santa 
Barbara

Route 101 access; State Street smart corridor Advanced 
Traffic Corridor System (ATSC) technology in Santa Barbara 
County – Outer State Street Signal System .

119.1 Sacramento Yolo County 
Transportation 

District

Convert Sacramento Regional Transit bus fleet to low 
emission and provide Yolobus service by the Yolo County 
Transportation District; acquire approximately 50 replacement 
low-emission buses for service in Sacramento and Yolo 
Counties.  SacRT Buses.  

121 Kern Kern Council Of 
Governments

Metropolitan Bakersfield System Study; to reduce congestion 
in the City of Bakersfield.
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127 Santa Clara Santa Clara Valley 

Transportation 
Authority

Route 85/Route 87; interchange completion; addition of two 
direct connectors for southbound Route 85 to northbound 
Route 87 and southbound Route 87 to northbound Route 85.

133 Sacramento County Of 
Sacramento

Feasibility studies for grade separation projects for Union 
Pacific Railroad at Elk Grove Boulevard and Bond Road.

134 Sacramento Caltrans Route 50/Sunrise Boulevard; interchange modifications.
138 Kings/Tulare Cross Valley Rail 

Corridor Joint 
Powers Authority

Cross Valley Rail; upgrade track from Visalia to Huron.

142 Los Angeles City of West 
Hollywood

West Hollywood; repair, maintenance, and mitigation of Santa 
Monica Boulevard

145 Los Angeles Southern California 
Regional Rail 

Authority

Construction of a new siding in Sun Valley between Sheldon 
Street and Sunland Boulevard.

148.2 Imperial City Of Calexico Route 98; widening of 8 miles between Route 111 and Route 7 
from 2 lanes to 4 lanes  –  Widen Route 98 from 2-lanes to 4-
lanes from Encinas Avenue to 800 feet east of Meadows Road 
and signalize the intersection of Route 98 and Meadows Road 
.

149 Santa Cruz Santa Cruz 
Metropolitan Transit 

District

Purchase of low-emission buses for express service on Route 
17.

151 Los Angeles City Of Pasadena Purchase of 5 alternative fuel buses for the Pasadena Area 
Rapid Transit System.

152 Los Angeles City Of South 
Pasadena

Pasadena Blue Line transit-oriented mixed-use development.

153 Los Angeles City Of South 
Pasadena

Pasadena Blue Line utility relocation.

154 Los Angeles Caltrans Route 134/I-5 interchange study. One hundered thousand 
dollars ($100,000). The lead applicant is the department.

158.1 Los Angeles City Of Los Angeles, 
Department Of 
Trasnportation

Remodel the intersection of Olympic Boulevard, Mateo Street, 
and Porter Street.

Total 40 Projects
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7.1 Santa Clara Santa Clara Valley 

Transportation 
Authority (VTA)

CalTrain; expand service to Gilroy; improve parking, stations, 
and platforms along UPRR line in Santa Clara County - 
Second main track between Tamien and Lick, and other 
improvements between Tamien and Coyote Valley area.

29 Alameda Contra 
Costa

AC TRANSIT AC Transit; buy two fuel cell buses and fueling facility for 
demonstration project in Alameda and Contra Costa Counties.

53 Los Angeles City Of Los Angeles, 
Dept. Of 

Transportation

Automated Signal Corridors (ATSAC); improve 479 
automated signals in Victory/Ventura Corridor, and add 76 
new automated signals in Sepulveda Boulevard and Route 118 
Corridors in Los Angeles County.

54.1 Los Angeles Alameda Corridor-
East Construction 

Authority

Alameda Corridor East; build grade separations on Burlington 
Northern-Santa Fe and Union Pacific Railroad lines, 
downtown Los Angeles to Los Angeles County line in Los 
Angeles County.

60.1 San Bernardino Caltrans Route 15; southbound truck climbing lane at two locations in 
San Bernardino County.

62.1 Riverside Caltrans Route 91; add HOV lanes through downtown Riverside, Mary 
Street to Route 60/215 junction in Riverside County  – 
University Avenue to Route 60/91/215 Interchange; widen 
roadway for HOV lanes.

70.2 Orange Caltrans Route 22; add HOV lanes on Garden Grove Freeway, Route I-
405 to Route 55 in Orange County – Construction of the HOV 
widening and auxiliary lanes including replacement planting.

73 Orange City Of Placentia Alameda Corridor East; (Orangethorpe Corridor) build grade 
separations on Burlington Northern-Santa Fe line, Los 
Angeles County line through Santa Ana Canyon in Orange 
County.

75.1 San Diego Metropolitan Transit 
Development Board

San Diego Transit Buses; acquire about 85 low-emission buses 
for San Diego transit service in San Diego County – Acquire 
CNG buses, purchase three fueling facilities, and expand one 
fueling facility.

78 San Diego Metropolitan Transit 
Development Board

East Village access; improve access to light rail from new in-
town East Village development in San Diego County.

82.1 San Diego Caltrans Route 5/805; reconstruct and widen freeway interchange, 
Genesee Avenue to Del Mar Heights Road in San Diego 
County  –  Reconstruction of the I-5/805 Interchange.

83.2 San Diego Caltrans Route 15; add high-tech managed lane on I-15 freeway north 
of San  Diego (Stage 1) from Route 163 to Route 78 in San 
Diego County  –  Freeway elements.

86 San Diego Caltrans Route 905; Build new six-lane freeway on Otay Mesa, Route 
805 to Mexico Port of Entry in San Diego County. 
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100 San Joaquin - 

Regional
San Joaquin Valley 
Air Polltion Control 

District

San Joaquin Valley Emergency Clean Air Attainment 
Program; incentives for the reduction of emmissions from 
heavy-duty deisel engines operating within the eight-county 
San Joaquin Valley region.

102.2 Santa Barbara Santa Barbara 
Metropolitan Transit 

District

Route 101 access; State Street smart corridor Advanced 
Traffic Corridor System (ATSC) technology in Santa Barbara 
County.

118 Sacramento SACOG Sacramento Emergency Clean Air/Transportation Plan 
(SECAT); incentive for the reduction of emissions from heavy-
duty diesel engines operating within the Sacramento region.

139.1 San Francisco San Francisco Bay 
Area Rapid Transit 

District

Balboa Park BART Station; phase I expansion - BART 
Project Improvements (Balboa Park BART station and Ocean 
Avenue BART station.

140 Tulare Caltrans City of Goshen; overpass for Route 99.
Total 16 Projects
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16.1 Contra Costa Contra Costa 

Transportation 
Authority

Route 4; construct one or more phases of improvements to 
widen freeway to eight lanes from Railroad through Loveridge 
Road, including two high-occupancy vehicle lanes, and to six 
or more lanes from east of Loveridge Road through Hillcrest.

17 Marin Caltrans Route 101; add reversible HOV lane through San Rafael, Sir 
Francis Drake Boulevard to North San Pedro Road in Marin 

59 San Bernardino San Bernardino 
Associated 

Governments

Route 10; Live Oak Canyon Interchange, including, but not 
limited to, the 14th Street Bridge over Wilson Creek, in the 
City of Yucaipa in San Bernardino County.

85 San Diego Caltrans Route 56; construct approximately five miles of new freeway 
alignment between I-5 and I-15 from Carmel Valley to Rancho 
Penasquitos in the City of San Diego in San Diego County.

100 San Joaquin - 
Regional

San Joaquin Valley 
Air Polltion Control 

District

San Joaquin Valley Emergency Clean Air Attainment 
Program; incentives for the reduction of emmissions from 
heavy-duty deisel engines operating within the eight-county 
San Joaquin Valley region.

118 Sacramento SACOG Sacramento Emergency Clean Air/Transportation Plan 
(SECAT); incentives for the reduction of emmissions from 
heavy-duty deisel engines operating within the Sacramento 
region.

Total 6 Projects
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5 Santa Clara Caltrans Route 101; add northbound lane to freeway through San Jose, 

Route 87 to Trimble Road in Santa Clara County.
8 Santa Clara Santa Clara Valley 

Transportation 
Authority (VTA)

Route 880; reconstruct Coleman Avenue Interchange near San 
Jose Airport in Santa Clara County.

16.1 Contra Costa Contra Costa 
Transportation 

Authority

Route 4; construct one or more phases of improvements to 
widen freeway to eight lanes from Railroad through Loveridge 
Road, including two high-occupancy vehicle lanes, and to six 
or more lanes from east of Loveridge Road through Hillcrest.

20.1 Bay Area - 
Regional

San Francisco County 
Transportation 

Authority

San Francisco Muni Third Street Light Rail; extend third 
Street line to Chinatown (tunnel) in the City and County of 
San Francisco   – Initial Operating Segment 

60.1 San Bernardino Caltrans Route 15; southbound truck climbing lane at two locations in 
San Bernardino County.

99.1 San Joaquin - 
Regional

Caltrans San Joaquin Corridor; improve track and signals along San 
Joaquin intercity rail line in seven counties.  CALWA to 
BOWLES

117 Sacramento Sacramento Regional 
Transit District

Folsom Light Rail; extend light rail tracks from 7th Street and 
K Street to the Amtrak Depot in downtown Sacramento, and 
extend Flosom light rail from Mather Field Station to 
downtown Folsom.  Add a new vehicle storage and 
maintenance facility in the area

144 San Francisco/  
Marin

Golden Gate Bridge, 
Highway&Transporta

tion District

Seismic retrofit of the national landmark Golden Gate Bridge.

Total 8 Projects
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27.3 Alameda/ 

Contra Costa
City of Livermore 

Community 
Development 
Department

Vasco Road Safety and Transit Enhancement Project 
in Alameda and Contra Costa Counties – Parking 
Structure for Valley Center Project.

980$                  4 04/05

74.5 San Diego San Diego North 
County Transit 

District

Pacific Surfliner; double track intercity rail line within 
San Diego County, add maintenance yard in San Diego 
County – Encinitas Passing Track 

3,288$               4 04/05

74.6 San Diego City of Encinitas Pacific Surfliner; double track intercity rail line within 
San Diego County, add maintenance yard in San Diego 
County –  Leucadia Boulevard Grade Separation

200$                  1 04/05

141 Alameda City Of Union City Union City; pedestrian bridge over Union Pacific rail 
lines.

200$                  2 04/05

152 Los Angeles City Of South 
Pasadena

Pasadena Gold Line transit-oriented mixed-use 
development.

692$                  4 04/05

153 Los Angeles City Of South 
Pasadena

Pasadena Gold Line utility relocation. 550$                  4 04/05

37.2 Los Angeles LA County Los Angeles Mid-City Transit Improvements; build 14,000$             1 05/06
38.1 Los Angeles LA County 

Metropolitan 
Los Angeles-San Fernando Valley Transit Extension; 
(A) build an East-West Bus Rapid Transit system in 

98,000$             4 05/06

74.7 San Diego City of Encinitas  $                  298 1 05/06 

$                  950 2 06/07
33 Los Angeles LA County 

Metropolitan 
Transportation 

Authority

Bus Transit; acquire low-emission buses for Los 
Angeles County MTA bus transit
service.

150,000$           4 07/08

TOTAL 10 Projects 269,158$           

Pacific Surfliner; double track intercity rail line within 
San Diego County, add maintenance yard in San Diego 
County –  Encinitas Grade-Separated Pedestrian 
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1.1 Santa Clara/ 

Alameda
San Francisco Bay 
Area Rapid Transit 

District

BART to San Jose; extend BART from Fremont to 
Downtown San Jose in Santa Clara and Alameda 
Counties – BART Extension from Fremont to Warm 
Springs. 

10,000$             3

1.2 Santa Clara/ 
Alameda

Santa Clara Valley 
Transportation 

Authority 

BART to San Jose; extend BART from Fremont to 
Downtown San Jose in Santa Clara and Alameda 
Counties – BART Extension from Warm Springs to 
downtown San Jose. 

214,409$           2, 3

2 Santa Clara/ 
Alameda

Santa Clara Valley 
Transportation 

Authority 

Fremont-South Bay Commuter Rail; acquire rail line 
and start commuter rail service between Fremont and 
San Jose in Santa Clara and Alameda Counties.

35,000$             3

36 Los Angeles Los Angeles County 
Metropolitan 

Transportation 
Authority 

Los Angeles Eastside Transit Extension; build new 
light rail line in East Los Angeles, from Union Station 
to Atlantic via 1st Street to Lorena in Los Angeles 
County.

182,900$           4

37.1 Los Angeles Los Angeles County 
Metropolitan 

Transportation 
Authority 

Los Angeles Mid-City Transit Improvements; build 
Bus Rapid Transit system or Light Rail Transit in Mid-
City/Westside/Exposition Corridors in Los Angeles 
County – BRT system along Wilshire Boulevard.

26,100$             3

44 Los Angeles Port of Long Beach Route 47 (Terminal Island Freeway); construct 
interchange at Ocean Boulevard Overpass in the City 
of Long Beach in Los Angeles County.

2,726$               4

123 San Diego City of Oceanside Oceanside Transit Center; parking structure. 590$                  4
TOTAL 8 Projects 595,425$           

2, 470.2 Orange Caltrans/Orange 
County Transportation 

Authority

Route 22; add HOV lanes on Garden Grove Freeway, 
Route I-405 to Route 55 in Orange County – 

Construction of the HOV widening and auxiliary lanes 
including replacement planting.

123,700$           
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9.2 Alameda

Santa Clara
Capitol Corridor Joint 

Powers Authority
Capitol Corridor improvements between Oakland and San Jose, and at 
Jack London Square and Emeryville stations - Emeryville Station track 
and platform improvements

2,925$             

26 Alameda San Joaquin Regional 
Rail Authority

ACE Commuter Rail; add siding on UPRR line in Livermore Valley 1,000$             1,000$          07/08

27.1 Alameda/ 
Contra Costa

Alameda County Public 
Works Agency

Vasco Road Safety and Transit Enhancement Project in Alameda and 
Contra Costa Counties - Vasco Road Safety Improvements

6,350$             1,400$          08/09

27.2 Alameda/ 
Contra Costa

City of Livermore Vasco Road Safety and Transit Enhancement Project in Alameda and 
Contra Costa Counties - Improvements to the Vasco Road commuter 
parking facility for the ACE platform station.

1,204$             

28 Contra Costa Richmond Parking Structure at Transit Village at Richmond BART Station. 4,320$             2,000$          06/07

32.5 Regional North Coast Railroad 
Authoirty

North Coast Railroad; Sub-paragraph (e) environmental remediation. 2,954$             

35.2 Los Angeles Southern California 
Regional Rail Authority

Pacific Surfliner; triple track intercity rail line within Los Angeles 
County and add run-through-tracks through Los Angeles Union Station 
in Los Angeles County - Triple Track BNSF line.

66,936$           

35.3 Los Angeles Southern California 
Regional Rail Authority

Pacific Surfliner; triple track intercity rail line within Los Angeles 
County and add run-through-tracks through Los Angeles Union Station 
in Los Angeles County - Fifth lead track at Los Angeles Union Station.

4,675$             

37.1 Los Angeles LA County Metropolitan 
Transportation Authority

Los Angeles Mid-City Transit Improvements; build Bus Rapid Transit 
system or Light Rail Transit in Mid-City/Westside/Exposition Corridors 
in Los Angeles County – BRT system along Wilshire Boulevard .

180,700$         

38.2 Los Angeles LA County Metropolitan 
Transportation Authority

Los Angeles-San Fernando Valley Transit Extension; (B) Build a North-
South corridor bus transit project that interfaces with the foregoing East-
West Burbank-Chandler corridor project and with the Ventura Boulevard 
Rapid Bus project

98,000$           

44 Los Angeles Port of long Beach Route 47; construct interchange at Ocean Boulevard Overpass 2,726$             
54.1 Los Angeles Alameda Corridor-East 

Construction Authority
Alameda Corridor East; build grade separations on Burlington Northern-
Santa Fe and Union Pacific Railroad lines, downtown Los Angeles to 
Los Angeles County line in Los Angeles County - various

68,995$           1,042$          08/09

54.2 Los Angeles City of Santa Fe Springs Alameda Corridor East; build grade separations on Burlington Northern-
Santa Fe and Union Pacific Railroad lines, downtown Los Angeles to 
Los Angeles County line in Los Angeles County -Valley View Ave in 
Santa Fe Springs

15,300$           14,489$        07/08

54.3 Los Angeles City of Pico Rivera Alameda Corridor East; build grade separations on Burlington Northern-
Santa Fe and Union Pacific Railroad lines, downtown Los Angeles to 
Los Angeles County line in Los Angeles County - Passons Boulevard.

4,400$             

58 San 
Bernardino

San Bernardino 
Associated Governments

Route 10; widen freeway to eight-lanes through Redlands, Route 30 to 
Ford Street in San Bernardino County.

5,704$             12,473$        04/05

63 Riverside Caltrans Route 60; HOV lanes, Route 15 to Valley Way 21,000$           7,381$         04/05
70.2 Orange Caltrans/Orange County 

Transportation Authority
Route 22; add HOV lanes on Garden Grove Freeway, Route I-405 to 
Route 55 in Orange County – Construction of the HOV widening and 
auxiliary lanes including replacement planting

123,700$         

73 Orange Orange County 
Transportation Authority

Melrose, Bradford, Placentia Grade Separations 11,800$           3,300$          04/05

74.1 San Diego Caltrans Pacific Surfliner; double track intercity rail line within San Diego 
County, add maintenance yard in San Diego County - Oceanside Double 
Track Project.

5,500$             

74.3 San Diego Caltrans Pacific Surfliner; double track intercity rail line within San Diego 
County, add maintenance yard in San Diego County - Maintenance yard 
and improvements .

32,750$           

75.2 San Diego North San Diego County 
Transit District

San Diego Transit Buses; acquire about 85 low-emission buses. 7,700$             

79 San Diego North San Diego County 
Transit District

North County Light Rail; new 20-mile light rail line from Oceanside to 
Escondido.

80,000$           
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83.1 San Diego San Diego MTDB Route 15; add high tech managed lane on I-15 freeway north of San 

Diego (Stage 1) From Route 163 to Route 78.
23,000$           

91 Fresno Caltrans Route 180; Clovis Avenue to Temperance Avenue 7,439$             36,781$       08/09
92 Kings Caltrans San Joaquin Corridor; improve track and signals near Hanford. 10,000$           
95 Fresno Caltrans Route 41; add auxiliary lane/operational improvements at Friant Road 8,070$             

96 Fresno Fresno County Friant Road; widen; Copper Avenue to Road 206 9,488$             
97.1 Fresno City of Clovis Operational improvements on Shaw Avenue, Chestnut Avenue, Willow 

Avenue, and Barstow Avenue near California State University at Fresno 
in Fresno County – Operational improvements in the City of Clovis

215$                

97.2 Fresno City of Fresno Operational improvements on Shaw Avenue, Chestnut Avenue, Willow 
Avenue, and Barstow Avenue near California State University at Fresno 
in Fresno County – Operational improvements near California State 
University at Fresno University in Fresno

5,782$             

99.2 San Joaquin Caltrans San Joaquin Corridor; improve track and signals. 12,000$           24,200$        08/09
103 Kern Kern County Route 99; improve interchange at Seventh Standard Road 6,100$             
112 Kings Kings County Jersey Avenue; widen from 17th Street to 18th Street 1,500$             
118 Various SACOG SECAT within the Sacramento region. 34,500$           

119.2 Sacramento
Yolo

Yolo County 
Transportation District

Convert Sacramento Regional Transit bus fleet to low emission and 
provide Yolobus service by the Yolo County Transportation District; 
acquire approximately 50 Replacement low-emission buses for service in 
Sacramento and Yolo Counties.

1,227$             

123 San Diego Ocenside Oceanside Transit Center; parking structure. 590$                
Total 35 Projects 868,550$         104,066$      
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